

**ORDINANCE NO.**

**ORDINANCE AUTHORIZING CHANGE ORDER #1 TO THE AGREEMENT WITH STUTZ EXCAVATING INC. FOR THE ST. LOUIS ROAD ROADWAY AND PARKING LOT IMPROVEMENT PROJECT #ST-STLMJ IN THE AMOUNT OF \$142,714.04**

---

WHEREAS, it is the recommendation of staff that the agreement with Stutz Excavating Inc. for the St Louis Road – Roadway and Parking Lot Improvement Project, 2025 CIP #ST-STLMJ, be modified so as to permit the following change order:

Change Order– adjustments in quantities for pavement removal, concrete construction, pavement construction, and for removal and replacement of unsuitable fill, storm sewer construction to achieve positive drainage, and changes in paint material, in the amount of \$142,714.04.

Thereby making the total agreement in the amount of \$3,052,074.51.

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF COLLINSVILLE, as follows:

SECTION 1: It is hereby determined by the corporate authorities of the City of Collinsville, Illinois that it is in the best interest of the City that a Change Order be approved with regard to additional work to the St. Louis Rd. – Roadway and Parking Lot Improvement Project that will result in an increase of \$142,714.04 to be paid to Stutz Excavating..

SECTION 2: The Mayor is hereby authorized and directed to approve the Change Orders, a copy of which is attached, resulting in a payment increase of \$142,714.04 to Stutz Excavating.

SECTION 3: Upon execution, this Ordinance and the written Change Order resulting thereof shall be preserved in the City’s file pertaining to its agreement with Stutz Excavating, Inc. and shall be open to the public for inspection upon proper request.

SECTION 4: This Ordinance shall be in full force and effect from and after its passage and approval, as provided by law.

PASSED by the City Council on \_\_\_\_\_, 2025.

Ayes:

Nays:

Absent:

Approved: \_\_\_\_\_

Jeff Stehman, Mayor

ATTEST: \_\_\_\_\_

Kimberly Wasser, City Clerk